COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/04/2005

ESTIMATE SUMMARY 18:23:58
CONTID: C13970T-ALT A ESTIMATE NO: 0005 PROG SPEC YR:2002
PCN: 13970T-ALTB1 COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 153.( DAYS TIME ALLOW: 280 CALENDAR DAYS
BIG MEADOWS ACCESS EAST PERCENT TIME: 54.64 ORIG TIME ALLOW: 280 CALENDAR DAYS
PROJECT NO: NH 1602-091 - ALT A
BIG MEADOWS ACCESS EAST - ALT A
NAME OF ROAD:
PROJECT COUNTIES: MINERAL
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 10/23/2005 DATE TIME STARTED 05/19/2005
7926 S. Platte Canyon Road DATE LET 04/07/2005 DATE WORK BEGAN
DATE AWARDED 05/03/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/18/2005 DATE ACCEPTED
LITTLETON co 80123 303-979-9330 DATE NOTICE TO PROCEED 05/19/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 11,868,215.65 PARTICIPATING $ 4,969,909.90 S 1,548,197.00
AWARD PROJECT AMT: $ 11,334,604.05 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 41.88% TOTAL EARNINGS 4,969,909.90 1,548,197.00
FUNDS AVAILABLE: $ 6,898,305.75 STOCKPILED MATERIALS 131,973.76 57,672.20
GROSS EARNINGS 5,101,883.66 1,605,869.20
TOTAL CLAIMS: $ 0.00 RETAINAGE -131,097.30 -46,445.91
SECURITIES ENCUMBERED 131,097.30 46,445.91
NET EARNINGS 5,101,883.66 1,605,869.20
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,101,883.66 1,605,869.20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,605,869.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13970T-ALTB1 ESTIMATE RUN 11/04/2005
PROJECT : NH 1602-091 - ALT A ESTIMATE NO: 0005 18:23:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - ALT A

0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
120,000.00000 1.000 120,000.00
0010 202-00001 REMOVAL OF STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0015 202-00015 REMOVAL OF HEADWALL 3.000 0.000
EACH 3.000 2,400.00
800.00000 3.000 2,400.00
0020 202-00035 REMOVAL OF PIPE 231.000 0.000
LF 161.000 4,347.00
27.00000 161.000 4,347.00
0025 202-00090 REMOVAL OF DELINEATOR 40.000 8.000
EACH 0.000 0.00
8.00000 8.000 64.00
0030 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 822.000 0.000
sy 0.000 0.00
22.00000 0.000 0.00
0035 202-00810 REMOVAL OF GROUND SIGN 13.000 6.000
EACH 3.000 105.00
35.00000 9.000 315.00
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,268.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0045 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 193,474.000 75,654.000
cY 39,740.000 1,023,305.00
25.75000 115,394.000 2,971,395.50
0050 203-00012 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) (SPECIAL) 4,074.000 3,735.000
cy 339.000 3,729.00
11.00000 4,074.000 44,814.00
0055 203-00100 MUCK EXCAVATION 250.000 0.000
cY 0.000 0.00

10.00000 0.000 0.00
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PCN: 13970T-ALTB1 ESTIMATE RUN 11/04/2005
PROJECT : NH 1602-091 - ALT A ESTIMATE NO: 0005 18:23:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - ALT A
0060 203-01100 PROOF ROLLING 25.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0065 203-01500 BLADING 50.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0070 203-01510 BACKHOE 290.000 4.500
HOUR 3.000 600.00
200.00000 7.500 1,500.00
0075 203-01550 DOZING 128.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0080 203-01590 FRONT END LOADER (RUBBER TIRE) 100.000 0.000
HOUR 1.000 150.00
150.00000 1.000 150.00
0085 203-01594 COMBINATION LOADER 200.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0090 203-01597 POTHOLING 40.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0095 203-01610 CRANE (RUBBER TIRE) 50.000 0.000
HOUR 0.000 0.00
300.00000 0.000 0.00
0100 206-00000 *STRUCTURE EXCAVATION 378.000 0.000
cYy 0.000 0.00
35.00000 0.000 0.00
0105 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 160.000 0.000
cY 5.000 750.00
150.00000 5.000 750.00
0110 207-00205 TOPSOIL 5,488.000 0.000
cYy 0.000 0.00
37.00000 0.000 0.00
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PCN: 13970T-ALTB1 ESTIMATE RUN 11/04/2005
PROJECT: NH 1602-091 - ALT A ESTIMATE NO: 0005 18:23:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - ALT A
0115 208-00002 *EROSION LOG (12 INCH) 1,900.000 293.000
LF 10.000 46.50
4.65000 303.000 1,408.95
0120 208-00020 *SILT FENCE 5,329.000 5,299.000
LF 30.000 165.00
5.50000 5,329.000 29,309.50
0125 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 3,000.00
3,000.00000 1.000 3,000.00
0130 208-00050 STORM DRAIN INLET PROTECTION 7.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0135 208-00055 RIGID INLET PROTECTION DEVICE 8.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0140 208-00060 TEMPORARY SLOPE DRAIN 500.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0145 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.300 3,000.00
10,000.00000 0.300 3,000.00
0150 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.480
L S 0.120 600.00
5,000.00000 0.600 3,000.00
0155 209-00100 *WATER (LANDSCAPING) 38.000 0.000
MGAL 0.000 0.00
150.00000 0.000 0.00
0160 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 12,000.000 0.000
GAL 0.000 0.00
1.50000 0.000 0.00
0165 210-00810 *RESET GROUND SIGN 5.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
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PCN: 13970T-ALTB1 ESTIMATE RUN 11/04/2005
PROJECT: NH 1602-091 - ALT A ESTIMATE NO: 0005 18:23:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - ALT A

0170 211-01190 OPTICAL SURVEY TARGETS 60.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
0175 212-00007 *SEEDING (NATIVE) (HYDRAULIC) 29.000 0.000
ACRE 0.000 0.00
800.00000 0.000 0.00
0180 212-00047 *SOIL PREPARATION (SPECIAL) 29.000 0.000
ACRE 0.000 0.00
560.00000 0.000 0.00
0185 213-00004 *MULCHING (WEED FREE STRAW) 29.000 0.000
ACRE 0.000 0.00
700.00000 0.000 0.00
0190 213-00061 *MULCH TACKIFIER 5,700.000 0.000
1B 0.000 0.00
2.25000 0.000 0.00
0195 213-00700 LANDSCAPE BOULDER 11.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0200 213-00705 LANDSCAPE BOULDER (SPECIAL) 100.000 0.000
EACH 100.000 35,000.00
350.00000 100.000 35,000.00
0205 214-00205 *DECIDUOUS TREE (5 GALLON CONTAINER) 77.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0210 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 410.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0215 214-00450 *EVERGREEN TREE (5 GALLON CONTAINER) 59.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0220 214-00610 *EVERGREEN SHRUB (1 GALLON CONTAINER) 10.000 0.000
EACH 0.000 0.00

330.00000 0.000 0.00
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PCN: 13970T-ALTB1 ESTIMATE RUN 11/04/2005
PROJECT: NH 1602-091 - ALT A ESTIMATE NO: 0005 18:23:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - ALT A

0225 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 10.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0230 214-01010 *BRUSH LAYER CUTTING 500.000 0.000
EACH 0.000 0.00
2.00000 0.000 0.00
0235 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,000.000 0.000
sy 0.000 0.00
1.50000 0.000 0.00
0240 304-02000 AGGREGATE BASE COURSE (CLASS 2) 5,859.000 0.000
TON 0.000 0.00
35.00000 0.000 0.00
0245 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,856.000 0.000
TON 0.000 0.00
40.00000 0.000 0.00
0250 304-09014 AGGREGATE BASE COURSE (SPECIAL) 2,317.000 0.000
TON 0.000 0.00
32.00000 0.000 0.00
0255 403-00721 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 24.000 0.000
sy 0.000 0.00
150.00000 0.000 0.00
0260 403-09500 FURNISH HOT BITUMINOUS PAVEMENT 2,000.000 0.000
TON 0.000 0.00
70.00000 0.000 0.00
0265 403-34731 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 4,614.000 0.000
TON 0.000 0.00
95.00000 0.000 0.00
0270 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,494.000 0.000
GAL 0.000 0.00
2.75000 0.000 0.00
0275 411-21020 *LIQUID ASPHALTIC MATERIAL (MC-70) 4,188.000 0.000
GAL 0.000 0.00

2.75000 0.000 0.00
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PCN: 13970T-ALTB1 ESTIMATE RUN 11/04/2005
PROJECT: NH 1602-091 - ALT A ESTIMATE NO: 0005 18:23:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - ALT A

0280 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 11.000 0.000
sy 0.000 0.00
10.00000 0.000 0.00
0285 506-00010 RIPRAP (SPECIAL) 904.000 814.000
cY 90.000 4,500.00
50.00000 904.000 45,200.00
0290 506-00212 RIPRAP (12 INCH) 3.000 0.000
cy 0.000 0.00
130.00000 0.000 0.00
0295 506-00224 RIPRAP (24 INCH) 52.000 0.000
cY 52.000 5,252.00
101.00000 52.000 5,252.00
0300 601-03020 CONCRETE CLASS D (MISCELLANEOUS) 50.000 0.000
cy 0.000 0.00
800.00000 0.000 0.00
0305 603-10180 18 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
0310 603-10240 24 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
235.00000 0.000 0.00
0315 603-30018 18 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0320 603-30024 24 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0325 604-00510 INLET TYPE D (10 FOOT) 4.000 0.000
EACH 0.000 0.00
8,000.00000 0.000 0.00
0330 604-00550 INLET TYPE D (SPECIAL) 1.000 0.000
EACH 0.000 0.00

11,000.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - ALT A
0335 605-00120 12 INCH PERFORATED PIPE UNDERDRAIN 2,248.000 0.000
LF 0.000 0.00
92.00000 0.000 0.00
0335 MATERIAL ALLOWANCE 0.000
LF 2,247.991 62,045.00
27.60020 2,247.991 62,045.00
0340 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,495.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
0345 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
1,850.00000 0.000 0.00
0350 606-02005 *END ANCHORAGE (FLARED) 5.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0355 607-11525 FENCE (PLASTIC) 200.000 0.000
LF 0.000 0.00
2.90000 0.000 0.00
0360 612-00031 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 42.000 0.000
EACH 0.000 0.00
37.00000 0.000 0.00
0365 612-00032 *DELINEATOR (TYPE II) (EXTRA HEIGHT) 21.000 0.000
EACH 0.000 0.00
38.00000 0.000 0.00
0370 612-00033 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 12.000 0.000
EACH 0.000 0.00
39.00000 0.000 0.00
0375 613-00400 *4 INCH ELECTRICAL CONDUIT 2,231.000 0.000
LF 0.000 0.00
12.50000 0.000 0.00
0380 613-00602 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 4,462.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
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CAT NO0200 ROADWAY - ALT A

0385 613-07000 *PULL BOX (SPECIAL) 2.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0390 613-08000 *VAULT (INSTALL ONLY) 3.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0395 614-00011 *SIGN PANEL (CLASS I) 30.880 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0400 614-00012 *SIGN PANEL (CLASS II) 18.000 0.000
SF 0.000 0.00
12.50000 0.000 0.00
0405 614-00035 *SIGN PANEL (SPECIAL) 30.000 30.000
SF 0.000 0.00
16.00000 30.000 480.00
0410 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 157.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0415 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 12.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
110.00000 0.000 0.00
0420 614-80001 *FLASHING BEACON (SOLAR POWERED) 1.000 0.000
EACH 0.000 0.00
9,500.00000 0.000 0.00
0425 621-00450 *DETOUR PAVEMENT 13,310.000 0.000
sy 0.000 0.00
17.00000 0.000 0.00
0430 625-00000 *CONSTRUCTION SURVEYING 1.000 0.480
LS 0.120 20,400.00
170,000.00000 0.600 102,000.00
0435 625-00001 CONSTRUCTION SURVEYING (HOURLY) 40.000 5.500
HOUR 0.000 0.00

150.00000 5.500 825.00
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0440 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00
000,000.00000 0.600 600,000.00
0445 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.480
LS 0.120 5,400.00
45,000.00000 0.600 27,000.00
0450 627-00001 *PAVEMENT MARKING PAINT 161.000 0.000
GAL 0.000 0.00
44.00000 0.000 0.00
0455 627-00003 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 105.500 0.000
SF 0.000 0.00
35.00000 0.000 0.00
0460 627-00005 *EPOXY PAVEMENT MARKING 54.000 0.000
GAL 0.000 0.00
135.00000 0.000 0.00
0465 630-00000 *FLAGGING 18,675.000 6,749.500
HOUR 2,646.000 52,920.00
20.00000 9,395.500 187,910.00
0470 630-00007 *TRAFFIC CONTROL INSPECTION 70.000 30.000
DAY 6.000 510.00
85.00000 36.000 3,060.00
0475 630-00012 *TRAFFIC CONTROL MANAGEMENT 210.000 74.000
DAY 29.000 12,180.00
420.00000 103.000 43,260.00
0480 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 2.000
EACH 0.000 0.00
175.00000 2.000 350.00
0485 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000 19.500
EACH 0.000 0.00
35.00000 19.500 682.50
0490 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 24.500
EACH 0.500 22.50
45.00000 25.000 1,125.00
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0495 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00
50.00000 2.000 100.00
0500 630-80355 *PORTABLE MESSAGE SIGN PANEL 7.000 3.500
EACH 0.000 0.00
9,000.00000 3.500 31,500.00
0505 630-80360 *DRUM CHANNELIZING DEVICE 100.000 50.000
EACH 0.000 0.00
22.00000 50.000 1,100.00
0510 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000
EACH 0.000 0.00
35.00000 5.000 175.00
0515 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0520 630-80380 *TRAFFIC CONE 100.000 50.000
EACH 0.000 0.00
10.00000 50.000 500.00
0525 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
5,250.00000 0.000 0.00
0530 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0535 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 700-70011 F/A PARTNERING 2,320.100 2,320.100
FA 0.000 0.00
1.00000 2,320.100 2,320.10
0545 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 1,265.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0550 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 1,274.850
FA 851.000 851.00
1.00000 2,125.850 2,125.85
0555 700-70017 LANDSCAPE ESTABLISHMENT INCENTIVE 14,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 700-70021 F/A ON-THE-JOB TRAINEE 800.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0565 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0570 700-70025 F/A QUALITY INCENTIVE PAYMENT 10,150.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0575 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0580 700-70034 F/A EARLY COMPLETION OF THE WORK INCENTIVE 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0660 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 2: ADDITIONAL 1.000 1.000
MOBILIZATION FOR FISH HABITAT
LS 0.000 0.00
3,990.00000 1.000 3,990.00
0665 603-01180 18 INCH REINFORCED CONCRETE PIPE MCR LINE 3 0.000 0.000
LF 0.000 0.00
138.00000 0.000 0.00
0665 MATERIAL ALLOWANCE 18 INCH REINFORCED CONCRETE PIPE 0.000
LF 32.000 390.40

12.20000 32.000 390.40
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0670 603-01240 24 INCH REINFORCED CONCRETE PIPE MCR LINE 4 317.000 0.000
LF 128.000 33,600.00
262.50000 128.000 33,600.00
0670 MATERIAL ALLOWANCE 24 INCH REINFORCED CONCRETE PIPE 0.000
LF 189.000 3,251.99
17.20631 189.000 3,251.99
0675 603-05018 18 INCH REINFORCED CONCRETE END SECTION MCR LINE 5 0.000 0.000
EACH 0.000 0.00
1,320.00000 0.000 0.00
0675 MATERIAL ALLOWANCE REINFORCED CONCRETE END SECTION 0.000
EACH 1.000 325.00
325.00000 1.000 325.00
0680 603-05024 24 INCH REINFORCED CONCRETE END SECTION MCR LINE 6 4.000 0.000
EACH 4.000 5,280.00
1,320.00000 4.000 5,280.00

CAT 0200 CURRENT AMT $ 10,004,735.90 $1,284,125.395 4,388,451.79
CAT NO0300 WALL N-09-C

0595 203-00592 *ROCK STAINING 85,673.000 0.000
SF 0.000 0.00
1.25000 0.000 0.00
0600 203-00598 *ROCK SCALING 160.000 25.750
HOUR 0.000 0.00
550.00000 25.750 14,162.50
0605 211-00100 DRILLING HOLE 1,665.000 364.000
LF 0.000 0.00
25.00000 364.000 9,100.00
0610 211-01123 ROCK REINFORCEMENT (PERMANENT A) 12,396.000 5,238.000
LF 3,418.000 143,556.00
42.00000 8,656.000 363,552.00
0610 MATERIAL ALLOWANCE DOWELS, CENTRALIZERS, PLATES, NUTS 7,157.932
& WASHERS
LF -3,417.971 -8,340.19

2.44010 3,739.961 9,125.88
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PCN: 13970T-ALTB1 ESTIMATE RUN 11/04/2005
PROJECT: NH 1602-091 - ALT A ESTIMATE NO: 0005 18:23:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 WALL N-09-C
0615 211-01124 ROCK REINFORCEMENT (PERMANENT B) 1,713.000 85.000
LF 0.000 0.00
46.00000 85.000 3,910.00
0615 MATERIAL ALLOWANCE BOLTS, CENTRALIZERS,PLATES, NUTS 1,627.997
AND WASHERS
LF 0.000 0.00
4.27365 1,627.997 6,957.49
0620 504-06100 *GROUND NAILED WALL 960.000 0.000
SF 621.760 186,528.00
300.00000 621.760 186,528.00
0625 601-10075 SHOTCRETE (3 INCH MIN THICK, 5000 PSI MIN STRENGTH) 555.000 0.000
SY 0.000 0.00
275.00000 0.000 0.00
0630 605-17000 VERTICAL DRAINAGE WICK 500.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0635 607-55100 *WIRE MESH 112,109.000 0.000
SF 0.000 0.00
4.50000 0.000 0.00
0635 MATERIAL ALLOWANCE WIRE MESH ROLLS FOR ROCKFALL 112,108.067
PROTECTION
SF 0.000 0.00
0.44491 112,108.067 49,878.00
0655 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 1 - SUBSTITUTE SEISMIC 1.000 1.000
EXPLORATION FOR PROBE HOLES
LS 0.000 0.00
4,418.00000 1.000 4,418.00
CAT 0300 CURRENT AMT $ 1,797,679.75 $ 321,743.81$ 647,631.87
CAT NOO0400 CONSTRUCTION ENGINEERING
0640 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
32,000.00000 1.000 32,000.00
0645 620-00012 FIELD LABORATORY (CLASS 2) 0.900 0.900
EACH 0.000 0.00
22,000.00000 0.900 19,800.00
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PCN: 13970T-ALTB1 ESTIMATE RUN 11/04/2005
PROJECT: NH 1602-091 - ALT A ESTIMATE NO: 0005 18:23:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0650 620-00020 SANITARY FACILITY 7.000 7.000
EACH 0.000 0.00
2,000.00000 7.000 14,000.00
CAT 0400 CURRENT AMT $ 65,800.00 $ 0.00s 65,800.00

PROJECT TOTAL CURRENT AMT §

11,868,215.65 $1,605,869.20 % 5,101,883.66



